

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department - Construction of B&C type quarters for the staff of Polavaram Irrigation Project at Polavaram, West Godavari District - Revised Administrative Sanction for an amount of Rs.493.998 lakhs - Accorded- Orders - Issued.

WATER RESOURCES (PROJECTS.I) DEPARTMENT

G.O.MS.No. 69

Dated: 28-06-2018

Read the following:

- 1) From the Engineer-in-Chief (IW), Vijayawada, Lr.No.ENC/IW/P&M/EE.I/DEE.1/AEE/REs/16/Vol-2, RE-AP-23, dated.13.10.2017 and 08-12-2017.
- 2) From the ENC,PIP, Dowlaiswaram, Lr. No.ENC/PIP/DCE-1/OT-3/AEE.II/20,Vol.14 (Building , dt.18.03.2018 and 19-04-2018.

ORDER:

In the reference 1st read above, the Engineer-in-Chief, (IW) has submitted that the Govt. had accorded Administrative approval vide G.O.Ms.No.54, I&CAD (Maj.IRR.1(II)) Dept, dt.24.03.2005 for the work "Formation of Rock fill dam in the main river and the hydro-electric power block on the left side and with electrical and mechanical equipment excavation of spill channel and approach channel for an amount of Rs.2865.00 Crores in which there is a provision of Rs.5.44 Crores for "K"-Building under the SL.No.4 of the annexure in the G.O. The work was entrusted to M/s SR Edifice Private Ltd, Vijayawada for Rs.3,55,34,855/- @ (-)8.24 % less than the ECV of Rs.3,87,25,899/- by Superintending Engineer, Polavaram Irrigation Project Head works Circle, Dowlaiswaram vide Agreement No.2/2012-13, dt.08.03.2013 with a stipulated time to complete the work within 18 months. The work is completed in all respects by 15.08.2016. During the course of execution, certain deviations are necessitated to proceed with the work.

2. The Engineer-in-Chief, IW has also submitted that the meeting of the Committee of Chief Engineers constituted vide G.O.Ms. No.128, I&CAD (PW-GENL) Dept., Dt.13.08.2003 was held on 27.09.2017 and the Committee discussed the Revised Estimate for the work of "Construction of B&C type quarters for the staff of Polavaram Irrigation Project, West Godavari District" submitted by the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram in detail as per the guidelines issued vide Government Memo No.13687/Genl-2/003-1, Dated.21.10.2003. After detailed discussions, the Committee of Chief Engineers recommended for Revised Administrative Sanction for Rs.5,36,04,100/- including price adjustment of Rs.99.035 Lakhs @ (+) 29.82% EXCESS OVER the Technical Sanction amount of Rs.412.90 lakhs and (+) 1.46% excess over the administrative approval of Rs.544.00 lakhs.

PTO

::2::

3. Government after careful examination, hereby accord revised administrative sanction for the work "Construction of B & C type quarters for the staff of Polavaram Irrigation Project, West Godavari District" for an amount of Rs.493.998 Lakhs subject to ensuring the correctness of the provisions, quantities, Rates and price adjustment calculations as per Agreement conditions.

4. The Engineer-in-Chief, IW shall take necessary action to (i) examine the procedure adopted in arriving the 'Price Adjustment' amount towards Labour & Material as the applicable clause is incorporated under LS Agreement specially (ii) ensure that the quantities/rates and the methodology adopted in arriving the Price Adjustment components is the responsibility of the technical sanctioning authority and (iii) ensure that the RE cost of the proposed work shall be incorporated in the comprehensive RE.

5. This order issues with the concurrence of Finance (FMU-WR.II) Department vide their U.O.No. 48022/7/FMU.WR.II/2018, dated. 21-05-2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Irrigation, Vijayawada.

The Engineer-in-Chief, PIP, Dowlaiswaram.

Copy to:

The Director of Works & Accounts, Ibrahimpatnam, Vijayawada.

Finance (FMU-WR II) Department.

The P.S. to Minister (WRD)

The P.S. to Secretary (WRD)

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER